



**CITY OF DALLAS
DALLAS AIRPORT SYSTEM
FY2019/2020 AVIATION PROJECT PLANS**

PROJECT DESCRIPTION	PROCUREMENT	SERVICE	ESTIMATED COST (in millions)	TENTATIVE ADVERTISEMENT SCHEDULE
DAL Garages A&B Fire Suppression System	RFB	Construction	\$2.5-\$3.0	September 2019
Material Testing	RFQ/RFP	Design	\$5.0-\$7.0	September 2019
Safety Management System Program Development & Manual	RFQ/RFP	Consulting	\$.4-\$.5	October 2019
Job Order Contract	RFB	Construction	\$1.5 - \$1.75	October 2019
Cross Field Taxiways	RFQ/RFP	Design	\$4.0-\$4.5	November 2019
RUNWAY 13R-31L	RFB	Construction	\$120.0+	January 2020
DAL Garages A & B Major Maintenance Repair	RFB	Construction	\$2.5-\$3.0	January 2020
Vertiport Fuel System	TBD	Design Build	\$1.0	February 2020
DAL Entry Road Enhancements	RFB	Construction	\$13.0 - \$15.0	Spring 2020
ARFF Station and OPS Center	RFQ/RFP	Design	\$12.0-\$18.0	Spring/Summer 2020

DAS-DALLAS AIRPORT SYSTEM DAL-LOVE FIELD AIRPORT RBD- DALLAS EXECUTIVE AIRPORT 49T-VERTIPOINT

09/13/2019